REQUEST FOR QUOTATIONS
(THIS IS NOT AN ORDER)

THISRFQ [X]IS [ ]ISNOT A SMALL BUSINESS SET-ASIDE

PAGE OF PAGES

1 18

1. REQUEST NO.

W911XK-04-T-0054

2. DATEISSUED | 3. REQUISITION/PURCHASE

REQUEST NO.
03-Jun-2004 W56MES-4124-9617

4. CERT. FOR NAT. DEF.
UNDER BDSA REG. 2
AND/OR DMSREG. 1

RATING

5a ISSUED BY
CONTRACTING DIVISION

DETROIT DISTRICT, USAED, 477 MICHIGAN AVE

DETROIT MI 48226

6. DELIVERBY (Date)

SEE SCHEDULE

5b. FOR INFORMATION CALL: (Nameand Telephone no.) (No collect calls)

SAMMIE HART

313 226-6358

7. DELIVERY

[ X] FoB [
DESTINATION

] OTHER
(See Schedule)

8. TO: NAME AND ADDRESS, INCLUDING ZIP CODE

TEL:

FAX:

9. DESTINATION (Consignee and address, including ZIP Code)
GRAND HAVEN AREA OFFICE
307 SOUTH HARBOR STREET
GRAND HAVEN MI 49417

10. PLEASE FURNISH QUOTATIONS TO THE ISSUING OFFICE IN BLOCK 5a ON OR BEFORE CLOSE OF BUSINESS:

(Date) 10-Jun-2004

IMPORTANT: Thisisarequest for information, and quotations furnished are not offers. If you are unable to quote, please so indicate on thisform and return
ittotheaddressin Block 5a. Thisrequest does not commit the Government to pay any costsincurred in the preparation of the submission of this quotation or to
contract for supplies or services. Suppliesare of domestic origin unless otherwise indicated by quoter. Any representations and/or certifications attached to this
Request for Quotations must be completed by the quoter.

11. SCHEDULE (Include applicable Federal, State, and local taxes)

ITEM NO.
@

SUPPLIEY SERVICES QUANTITY

)

UNIT
@

UNIT PRICE
(€)

AMOUNT
(f)

SEE SCHEDULE

12. DISCOUNT FOR PROMPT PAYMENT [a 10 CALENDAR DAYS b. 20 CALENDAR DAYS

c. 30 CALENDAR DAYS

d. CALENDAR DAYS

% % % | No. | %
NOTE: Additional provisions and representations[ ] are [ ] arenot attached.
13. NAME AND ADDRESS OF QUOTER (Street, City, County, State, and 14. SIGNATURE OF PERSON AUTHORIZED TO 15. DATE OF
ZIP Code) SIGN QUOTATION QUOTATION
16. NAME AND TITLE OF SIGNER (Type or print) TELEPHONE NO.

(Include area code)

AUTHORIZED FOR LOCAL REPRODUCTION

PREVIOUS EDITION NOT USABLE

STANDARD FORM 18 (REV. 6-95)
Prescribed by GSA
FAR (48 CFR) 53.215-1(a)




Section B - Supplies or Services and Prices

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

0001

Resurface parking lot 1 Lump Sum
w/1 1/2 min. asphalt.

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

0002

Add asphalt to back 1 Lump Sum
garage entrance to

slope into back storage

area

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

0003

Seal coat existing back 1 Lump Sum
fenced areawith
2 applications

Total Amount of Quote $

CLAUSESINCORPORATED BY REFERENCE

52.219-6 Notice Of Total Small Business Set-Aside

52.222-6 Davis Bacon Act

52.225-10 Notice of Buy American Act Requirement--Construction
Materials

52.232-27 Prompt Payment for Construction Contracts

52.236-12 Cleaning Up

52.236-13 Accident Prevention

52.243-1 Changes--Fixed Price

52.246-12 Inspection of Construction

52.249-1 Termination For Convenience Of The Government (Fixed

Price) (Short Form)

JUN 2003
FEB 1995
MAY 2002

OCT 2003
APR 1984
NOV 1991
AUG 1987
AUG 199%
APR 1984
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AMOUNT

AMOUNT

AMOUNT



52.249-10 Default (Fixed-Price Construction)
252.204-7004 Alt A Required Central Contractor Registration Alternate A

SPECIFICATIONS

Scope of Work
Resurface Parking Lot
Section Table of Contents
PART 1 GENERAL

1.1 REFERENCES
1.2 SUBMITTALS

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION

31 GENERAL

3.1.1 Control of Materids

3.1.2 Measurement and Payment
3.1.3 Surfacing

3.1.4 Job-Mix Formula

3.2 QUALITY CONTROL ORGANIZATION
3.21 Gened
3.2.2 CQC System Manager

3.3 SUBMITTALS

3.3.1 GENERAL

3.3.2 CONTRACTOR RESPONSIBILITIES

3.3.3 DISAPPROVED SUBMITTALS

3.34 TRANSMITTAL FORM (ENG FORM 4025)
3.35 SUBMITTAL PROCEDURE

3.3.5.1 Procedures

3.3.5.2 Deviations

34 CONTROL

3.4.1 Prepatory Phase

3.4.2 Initid Phase

3.4.3 Follow-up Phase

3.4.4 Additiona Preparatory and Initid Phases

35 COMPLETION INSPECTION

APR 1984
NOV 2003
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3.5.1 Punch-Out Ingpection
3.5.2 Pre-Find Ingpection
3.5.3 Find Acceptance Ingpection

36 DOCUMENTATION
3.7 NOTIFICATION OF NONCOMPLIANCE

-- End of Section Table of contents --
Scope of Work
Resurfacing Parking Lot
PART 1 GENERAL

The work consgts of resurfacing the front parking lot, approximately 1700 sq yds.

The exigting agphdt will be milled where needed; areas connecting to concrete will be milled to full
depth to accommodeate thickness of new asphdt. The lot will be cleaned; the existing cracks will be
filled with a hot rubber sedlant before paving. The entire lot will be coated with a bituminous tack coat
for proper bond prior to application of 1 ¥%" average top course.

All exigting parking lines and handicgp symbols shdl be re-gpplied. All lineswill be done in safety
yedlow, and the handicap lines & symbolsin the sandard blue.

The back fenced lot areawill have an average of 22" average course of hot mix asphalt applied to the
existing asphat up to the eevation of the overhead door concrete sill to achieve agradua dopein and
out of the entrance to the large overhead garage door. Approximately a3 X 12 area.

The entire back fenced area, approximately 220 sg yds, will have two applications of sedcoat applied
to the entire area.

1.1 REFERENCES

The publication listed below form a part of this specification to the extent referenced. The publication is
referred to within the text by the basic designation only:

MDQOT-2003 - Section 500 HOT MIX ASPHALT PAVEMENTS AND SURFACE
TREATMENTS

1.2 SUBMITTALS

Government gpprovad isrequired for submittas with a“G” designation; submittas not having a“G’
designation are for information only or as otherwise designated. When used, a designation following the
“G” desgnation identifies the office that will review the submitta for the Government. The following
shall be submitted in accordance with attached submittal procedures.
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SD-01 Preconstruction Submittals

Job-Mix Formula G-AOF

Dally Inspection Reports

Within 24 hours following any previous caendar day submit the origina daily ingpection report.

CQC System Manager: G-AOF

At least ten (10) calendar days prior to commencing work submit the qualification of the CQC System

Manager.

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION

31 GENERAL

311

312

313

314

The Contractor is respongble for quality control and shdl establish and maintain an effective
quality control system in compliance with Clausetitled “INSPECTION OF
CONSTRUCTION.” The qudity control system shdl consst of plans, procedures, and
organization necessary to produce an end product, which complies with the contract
requirements. The system shdl cover al congtruction operations, both on-gte and off-gte, and
shall be keyed to the proposed congtruction sequence. The project superintendent will be held
respongble for the quality of work on the job and is subject to remova by the contracting
Officer for non-compliance with quality requirements specified in the contract. The project
superintendent in this context shal mean the individua with the responghility for the overal
management of the project including quaity and production.

CONTROL OF MATERIALS

Control of materials shdl bein accordance with MDOT Specification in addition to the
requirements of the CONTRACT CLAUSES

MESUREMENT AND PAYMENT

Measurement and payment will be made part of the Lump Sum Payment of the project.
SURFACING

Generd: Surfacing shall be in accordance with the plans and per the gpplicable sections of the
MDOT Specifications, except quality control testing.

JOB-MIX FORMULA



WOI11XK-04-T-0054

Page 6 of 19

The Contractor shdl submit to the Contracting Officer for approvd five copies of the bituminous
concrete job-mix formulas. The jol-mix formulas shal be based on MDOT Specifications.

3.2 QUALITY CONTROL ORGANIZATION

321 Gened
The requirements for the CQC organization are a CQC System Manager and sufficient number
of additiona qualified personne to ensure contract compliance. The Contractor shdl provide a
CQC organization which shal be at the site at dl times during the progress of the work and with
complete authority to take any
Action necessary to ensure compliance with the contract. All CQC staff members shall be
subject to acceptance by the Contracting Officer.

3.2.2 CQC System Manager

The contractor shal identify as CQC System Manager an individua within the on site work
organization who shdl be responsible for overdl management of CQC and have the authority to
actin al CQC matters for the Contractor. This CQC System Manager shal be a construction
person with aminimum of 3 yearsin related work. This CQC System Manager shal be on site
at dl times during the congtruction and shdl be employed by the prime Contractor. The CQC
System Manager shdl be assgned as Sysiem Manager but may have duties as project
superintendent in addition to quaity control. An dternate for the CQC System Manager shdl
be identified in the plan to serve in the event of the CQC System Manager’ s absence. The
requirements for the aternative shal be the same asfor the designated CQC System Manager.

3.3 SUBMITTAL REQUIREMENTS

3.3.1 GENERAL

The Contractor shdl submit al itemslisted in the Submittal Requirements or as specified in this package.
The Contracting Officer may request submittas in addition to those listed. Each submittal shdl be in
aufficient detail to alow determination of compliance with the contract requirements. Prior to submittd,
al items shdl be checked and approved by the Contractor's Quality Control (CQC) representative and
each respective tranamittal form (ENG Form 4025 — furnished by Government) shal be stamped,
sgned, and dated by the CQC representative certifying that the accompanying submittal complies with
the contract requirements. Proposed deviations from the contract requirements shal be clearly
identified. Submittals shall be gpproved prior to the acquistion of the materid or equipment. A
minimum of twenty cdendar days, exclusve of mailing time, shal be dlowed for review and approvd.

3.3.2 CONTRACTOR RESPONSIBILITIES

The Contractor is responsible for total management of al work including scheduling, control, and
certification of dl submittas; and shdl review each sub-contractor submittal for contract compliance.
The Submittal Register will be utilized to log and monitor al submitta activities. No activities shdl be
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performed prior to required approvals of gpplicable submittals. The Contractor shall perform a check
to assure that al materias and/or equipment have been tested, submitted and approved during the
preparatory phase of quality control inspections.

3.3.3 DISAPPROVED SUBMITTALSO0.6 DISAPPROVED SUBMITTALSO0.6
DISAPPROVED SUBMITTALS0.6 DISAPPROVED SUBMITTALS

The Contractor shall make dl required corrections and promptly furnish a corrected submittal in the
form and number of copies as specified for the initid submittal.

3.34 TRANSMITTAL FORM (ENG Form 4025) 0.4 TRANSMITTAL FORM (ENG Form
4025) 0.4 TRANSMITTAL FORM (ENG Form 4025) 0.4 TRANSMITTAL FORM
(ENG Form 4025)

The sample tranamittal form (ENG Form 4025 ) shdl be used for submitting in accordance with the

ingtructions on the reverse Sde of the form. These formswill be furnished to the Contractor.

335 SUBMITTAL PROCEDURE 0.5 SUBMITTAL PROCEDURE 0.5 SUBMITTAL
PROCEDURE 0.5 SUBMITTAL PROCEDURE

3.3.5.1 Procedures0.5.1 Procedures0.5.1 Procedures0.5.1 Procedures

“For Approval” and “For Information Only” Submittals
Each submittd which is in the form of a plan, report, catalog and descriptive data, or other such
document shdl be submitted utilizing the ENG Form 4025.

3.3.5.2 Deviaions0.5.2 Deviaions0.5.2 Deviations0.5.2 Deviations

For submittals, which include proposed deviations requested by the Contractor, the column "variation”
of ENG Form 4025 shall be checked. The Contractor shal describe the reason for any deviations and
annotate such deviations on the submittal.

3.4 CONTROL

Contractor Quality Contral isthe means by which the Contractor ensures that the congtruction,
to include that of subcontractors, complies with the requirements of the contract. The controls
shall be adequate to cover al congtruction operations and will be keyed to the proposed
congtruction sequence. The controls shdl include at least three phases of control to be
conducted by the CQC system manager for al definable features of work, as follows:

3.4.3 Preparatory Phase



34.4
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This phase shal be performed prior to beginning work on each definable feature of work, after
al required plans/document/materials are approved/accepted, and after copies are a the work
ste. This phase shdl include:

a
b.

C.

A review of each paragraph of applicable specifications

A review of the contract drawings.

A check to assure that dl materials and/or equipment have been tested, submitted, and
approved.

Review of provisons have been made to provide required control ingpection and
tedting.

Examination of the work areato assure that dl required preiminary work has been
completed and isin compliance with the contract.

A physca examination of required materids, equipment, and sample work to assure
that they are on hand, conform to approve shop drawings or submitted data, and are
properly stored.

A review of the gppropriate activity hazard analyss to assure safety requirements are
met.

Discussion of procedures for controlling quality of the work including repetitive
deficiencies. Document construction tolerances and workmanship standards for that
feature of work.

A check to ensure that the contracting officer has accepted the portion of the plan for
the work to be performed.

Discusson of theinitid control phase.

The Government shdl be notified at least 24 hoursin advance of beginning any of the
required action of the preparatory control phase. This phase shdl include ameeting
conducted by the CQC System Manager and attended by the superintendent, other
CQC personnd (as applicable), and the foremen responsible for the definable feature.
The results of the preparatory phase actions shall be documented by a completed
Preparatory Inspection Checklist and by separate minutes prepared by the CQC
System Manager and attached to the daily QC report. The contractor shall instruct
applicable workers as to the acceptable level of workmanship required in order to meet
contract specifications.

Initid Phase
This phase shdl be accomplished at the beginning of a definable feature of work. The following
shdl be accomplished:

a

b.

A check of preliminary work to ensure that it isin compliance with contract
requirements. Review minutes of the preparatory meeting.

Verify adequacy of controlsto ensure full contract compliance. Verify required control
ingpection and testing.



345
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C. Egtablish level of workmanship and verify that it meets minimum acceptable
workmanship standards. Compare with required sample panels as appropriate.

d. Resolve dl differences.

e. Check safety to include compliance with and upgrading of the safety plan and activity
hazard andyss. Review the activity andyss with each worker.

f. The Government shdl be notified at least 24 hours in advance of beginning the initid
phase. A completed initid inspection checklist of this phase shdl be prepared by the
CQC System Manager and attached to the daily QC report.  Exact lactation of initia
phases shdl be indicated for future reference and comparison with follow-up phases.

s} Theinitid phase shall be repeated for each new crew to work ontSte, or ant time
acceptable specified quality standards are not being met.

Follow-Up Phase

Dally checks shdl be performed to assure continuing compliance with contract requirements
until completion of the particular festure of work. The checks shall be made a matter of record
in the CQC documentation. Find follow-up checks shdl be conducted and dl deficiencies
corrected prior to the sart of additiona features of work, which may be affected by the
deficient work. The contractor shal not build upon nor conced nonconforming work.

Additiona Preparatory and Initid Phases

Additiond preparatory and initia phases may be conducted on the same definable features of
work as determined by the Government if the qudity of on-going work is unacceptable; or if
there are changes in the gpplicable QC saff or in the on-Site production supervision or work
crew’ or if work on adefinable feature is resumed after a substantia period of inactivity, or if
other problems develop.

3.5 COMPLETION INSPECTION

351

3.5.2

Punch — Out Inspection

At the completion of al work the CQC System Manager shall conduct an ingpection of the
work and develop a*“punch lig” of items, which do not conform to the gpproved plans and
specifications. Such alist of deficiencies shal be included in the CQC documentation, as
required by paragraph “DOCUMENTATION” below, and shdl include the estimated date by
which the deficiencies will be corrected. The CQC System Manager or staff shal make a
second inspection to ascertain that dl deficiencies have been corrected. Oncethisis
accomplished, the contractor shal notify the Government that the facility isready for the
Government Pre-Find Inspection.

Pre-Find Inspection



353
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The Government will performthisingpection to verify that the facility is complete and ready to
be occupied; A Government Pre-Final Punch list may be developed as aresult of this
ingpection. The contractor’s CQC System Manager shdl ensure thet al items on thislist have
been corrected before notifying the government so that afina ingpection with the customer can
be scheduled. Any items noted on the Pre-Find ingpection shall be corrected in atimely
manner. These ingpections and any deficiency corrections required by this paragraph shal be
accomplished within the time dated for completion of the entire work or any particular
increment thereof if the project is divided into increments by separate completion dates.

Final Acceptance Inspection

The Contractor’ s qudity control Ingpection personnd, plus the superintendent or other primary
management person, and the Contracting Officer’ s Representative shdl be in attendance at this
ingoection. The fina acceptance ingpection will be formaly scheduled by the Contracting
Officer Representative based upon results of the Pre-Find ingpection. Notice shdl be given to
the Contracting Officer Representative at least 14 days prior to the final acceptance ingpection
and shdl include the Contractor’ s assurance that al specific items previoudy identified to the
Contractor as being unacceptable, dong with dl remaining work performed under the contract,
will be complete and acceptable by the date scheduled for the fina acceptance inspection.
Failure of the Contractor to have al contract work acceptable complete for thisingpection will
be cause for the Contracting Officer to bill the Contractor for the Government’ s addition
ingpection cogt in accordance with the contract clause titled * Ingpection of Construction”.

3.6 DOCUMENTATION

The Contractor shdl maintain Daily Inspection Reports of quaity control operations, activities,
and tests performed, including the work of subcontractors. These records shall be on an
acceptable form and shall include factud evidence that required qudity control activities and/or
tests have been performed, including but not limited to the following:

a Contractor/subcontractor and their area of responghility.

b. Operating plant/equipment with hours worked, idle, or down for repair.

C. Work performed today, giving location, description, and by whom. Whenever thereis
adgnificant change in the materids, the location of such change shdl be included in the
reports.

d. Control activities performed with results and references to specifications/plan
requirements. The control phase should be identified (Preparatory, Initia, Follow-Up).
List deficiencies noted dong with corrective action.

e Quadlity of materials received at the Site, with statement as to acceptability, storage, and
reference to pecifications/drawings requirements.

f. Identify submittals reviewed, with contract reference, by whom and action taken.

s} Off-gte survelllance activities, including actions taken.
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h. Job safety evauations stating what was checked, results, and ingtructions or corrective
actions.

I. Lig ingtructions given/recaived and conflictsin plans and/or specifications

B Contractor’s verifications statement.

These records shall indicate a description of trades working on the project; the number of
personnel working; westher conditions encountered and any delays encountered. These
records shall cover both conforming and deficient features and shdl include a satement that the
workmanship complies with the contract. The origina and one copy of these records in report
form shdl be furnished to the government daily within 24 hours after the date (s) covered by the
report, except that reports need not be submitted for days on which no work is performed. All
caendar days shdl be accounted for throughout the life of the contract. The first report
following the period of no work shall be for that day and al the no-work days since the last
reported workday. Reports shdl be sequentialy numbered for this project, signed and dated
by the CQC System Manager. The report from the CQC System Manager shdl include copies
of reports prepared by al subordinate quality control personnd.

3.7 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected noncompliance with the
foregoing requirement. The contractor shal, after receipt of such notice, immediately take
corrective action. Such notice, when delivered to the contractor at the Site of the work, shdl be
deemed sufficient for the purpose of natifications. If the Contractor fails or refusesto comply
promptly, the contracting officer may issue an order stopped dl or part of the work until
satisfactory corrective action has been taken. No part of the time lost due to such a stop orders
shdl be made the subject of claim for extension of time or for excess cogts or damages by the
contractor or subcontractor.

--End of Section--
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General Decision Number: M1030015 05/21/2004
Superseded General Decision Number: M1020015
State: Michigan

Construction Types. Residential

Counties: Kent, Muskegon and Ottawa Countiesin Michigan.

RESIDENTIAL CONSTRUCTION PROJECTS (consisting of single family

homes and apartments up to and including 4 stories)

Modification Number  Publication Date

0 06/13/2003
1 03/26/2004
2 05/21/2004

BRMI0010-031 06/01/2001

Bricklayer.........ccueunee. $21.78 6.23
FOOTNOTE:
Paid Holiday: Fourth of July, if the worker has been employed

by the contractor in any period of seven working days before
said holiday within the current calendar year.

EL EC0275-009 06/01/1999
Rates Fringes
Electrician........coceeen. $1819 3% +484
FOOTNOTE: Work 40' or more above ground, floor or flat roofs,

except work on mechanical/hydraulic work platformswhich are
MIOSHA approved: 10% additional.

ENGI0325-022 05/01/2002

Rates Fringes



Power equipment operators:

GROUP L......ccconurruns $26.01 11.65

GROUP2......cconurrruns $25.76 11.65

GROUPS.......ccoevvvirenne $25.26 1165
FOOTNOTES:

Crane operator with main boom and jib 300' or longer: $1.50
per hour above the group 1 rate.

Crane operator with main boom and jib 400' or longer: $3.00
per hour above the group 1 rate.

PAID HOLIDAY S: New Y ear's Day, Decoration Day, Fourth of
July, Labor Day, Thanksgiving Day and Christmas Day.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS
GROUP 1: Crane with main boom and jib 220" or longer

GROUP 2: Cranewith main boom and jib 140" or longer, tower
crane, gantry cranes, whirley derrick

GROUP 3: Backhoe, crane, stiff leg derrick, front end loader,
paver, roller (asphalt)

LABO0355-007 06/01/2003
Rates Fringes
Mason Tender ... $21.30 6.35
FOOTNOTE:
Paid Holiday: Fourth of July, if the worker has been employed

by the contractor in any period of seven working days before
said holiday within the current calendar year.

* LABOQ465-005 06/01/2003
KENT AND OTTAWA COUNTIES:
Rates Fringes
Laborer: Asphalt Raker......... $20.93 6.55

Laborer: Pipeayer............. $20.80 6.55

* LABO0465-012 06/01/2003

MUSKEGON COUNTY:
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Rates Fringes

Laborer: Asphalt Raker......... $20.33 6.55
Laborer: Pipdayer............. $20.80 6.55
PLUMO0174-010 07/01/2002

KENT COUNTY; OTTAWA COUNTY (does not include the townships of
Chester, Crockery, Polkton, Spring Lake and Wright):

Rates Fringes

Plumber (does not include
HVAC piping).......cccocovnes $27.00 10.98

FOOTNOTE: Work that requires the use of arespirator with an
outside air source: 10% per hour additional.

PLUMO0174-011 07/01/2002

MUSKEGON COUNTY; OTTAWA COUNTY (Townships of Chester, Crockery,

Polkton, Spring Lake and Wright):
Rates Fringes

Plumber (does not include
HVAC piping).....cccccovevnen. $27.00 10.98

FOOTNOTE: Work that requires the use of arespirator with an
outside air source: 10% per hour additional.

* SFM10669-002 04/01/2004
Rates Fringes

Sprinkler Fitter............... $32.36 8.15

SUMI2000-002 06/05/2000

Rates Fringes
Carpenter (does not include
batt insulation and drywall
hanger)......ccovevveveveennns $14.29 3.33

Cement Mason................... $17.00 3.98
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Drywall Hanger................. $24.00
Glazier.....occereeeeeennns $20.81 334
HVAC Mechanic..........c....... $12.42
Insulator - Batt............... $11.00 253
Insulator - Blown.............. $ 8.86
Laborer........coeeeneeeenne. $12.31 462

Painter, Brush and Roller
(does not include drywall

finisher).....ooeeeeeeneee, $1361 2.96

Power equipment operators:
Bulldozer.........coveenne. $16.45 3.25
Grades.....ovverevnreneens $17.11 85

[2070)= SUR— $10.94

Sheet metal worker (does

not include HVAC duct work)....$ 12.34 3.88

Soft Floor Layer............... $15.00

TEAMO007-009 06/01/2002

Rates Fringes

Truck drivers:
Euclids, double bottoms
and lowboys................. $23.045 50+a
Trucks8 cu. yds. & over...$22.895 50+a
Trucksunder 8 cu. yds.....$22.795  50+a

FOOTNOTE: a $265.90 per week.

WELDERS - Receive rate prescribed for craft performing

operation to which welding isincidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 55 (8) (1) (ii)).

In thelisting above, the "SU" designation means that rates
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listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Hasthere been an initial decision in the matter? This can
be:

* an existing published wage determination

* asurvey underlying awage determination

* aWage and Hour Division letter setting forth aposition on
awage determination matter

* aconformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the areain which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from thisinitial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) isyes, then an
interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Writeto:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.

Washington, DC 20210
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The request should be accompanied by afull statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considersrelevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Writeto:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board arefinal.

END OF GENERAL DECISION




Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN  DELIVERY DATE

0001 24-JUN-2004

0002 N/A

0003 N/A

QUANTITY

1

N/A

N/A

SHIP TO ADDRESS

GRAND HAVEN AREA OFFICE
307 SOUTH HARBOR STREET
GRAND HAVEN M| 49417
FOB: Destination

N/A

N/A
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H7L8120

N/A

N/A
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Section G - Contract Administration Data



